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ESTIMATE RUN 12/16/2001

ESTIMATE SUMMARY 10:19:16

CONTID: C13326         ESTIMATE NO: 0005 FINL 1999

PCN: 13326-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

UTAH LINE - EAST PERCENT TIME:

PROJECT NO: STA 318A-006                  

UTAH LINE-EAST

NAME OF ROAD: 318

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

HARRY'S HEAVY HAULERS, INC. PAY PERIOD ENDING 12/16/2001 DATE TIME STARTED 06/25/2001

1605 AIRPORT RD DATE LET 02/08/2001 DATE WORK BEGAN 08/08/2002

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 08/30/2001

 DATE CONTRACT EXECUTED 02/28/2001 DATE ACCEPTED 08/30/2001

RIFLE CO 81650     970/625-4507 DATE NOTICE TO PROCEED 06/25/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,286,510.07 PARTICIPATING $ $ -9,765.64

AWARD PROJECT AMT: 1,264,648.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,042.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

100.00%

0.00

-9,765.64

-9,765.64

-1,722.77

$

$

$

$

1,286,510.07

0.00

1,286,510.07

0.00

1,286,510.07

0.00

0.00

1,286,510.07

0.00

AMOUNT DUE 1,286,510.07 -1,722.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -1,722.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 13326-BID    ESTIMATE RUN 12/16/2001

PROJECT: STA 318A-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:16

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *REMOVAL OF BRIDGE RAILING 308.000

0.000

202-00425  
 

308.000

LF  

5.57000 1,715.56308.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 449.000

0.000

202-01130  
 

449.000

LF  

3.15000 1,414.35449.000

0.00

0015 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

189.00000 756.004.000

0.00

0020 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 15.000

0.000

304-09055  
 

15.000

TON 

9.00000 135.0015.000

0.00

0025 *COVER COAT MATERIAL (TYPE II) 520,960.000

0.000

409-02015  
 

520,960.000

SY  

0.52000 270,899.20520,960.000

0.00

0025 MATERIAL ALLOWANCE COVER COAT  MATERIAL TYPE 2 0.000

0.000SY  

0.39000 0.000.000

0.00

0030 *COVER COAT MATERIAL (SPECIAL) 520,960.000

0.000

409-04050  
 

520,960.000

SY  

0.52000 270,899.20520,960.000

0.00

0030 MATERIAL ALLOWANCE COVER COAT  MATERIAL  SPECIA L 0.000

0.000SY  

0.38000 0.000.000

0.00

0035 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

26,048.000

-313.700

411-10275  
 

25,734.300

GAL 

1.26000 32,425.2225,734.300

-395.26

0040 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

476,637.000

-8,326.200

411-10375  
 

468,310.800

GAL 

1.01000 472,993.91468,310.800

-8,409.46

0045 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 920.000

0.000

606-00301  
 

920.000

LF  

12.45000 11,454.00920.000

0.00
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PCN: 13326-BID    ESTIMATE RUN 12/16/2001

PROJECT: STA 318A-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:16

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0050 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

892.50000 3,570.004.000

0.00

0055 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000

0.000

606-02001  
 

6.000

EACH

2,460.00000 14,760.006.000

0.00

0060 *BRIDGE RAIL TYPE 10R 310.000

0.000

606-11010  
 

310.000

LF  

76.13000 23,600.30310.000

0.00

0065 SIGN BRIDGE (SPECIAL) 2.000

0.000

614-10400  
 

2.000

EACH

85.00000 170.002.000

0.00

0070 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

70,880.00000 70,880.001.000

0.00

0075 *PAVEMENT MARKING PAINT 3,985.000

0.000

627-00001  
 

3,985.000

GAL 

13.95000 55,590.753,985.000

0.00

0080 *FLAGGING 635.000

0.000

630-00000  
 

635.000

HOUR

30.00000 19,050.00635.000

0.00

0085 *TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

0.000

DAY 

500.00000 0.000.000

0.00

0090 *TRAFFIC CONTROL INSPECTION 12.000

0.000

630-00007  
 

12.000

DAY 

350.00000 4,200.0012.000

0.00

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000

0.000

630-80341  
 

112.000

EACH

55.00000 6,160.00112.000

0.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000

0.000

630-80342  
 

79.000

EACH

65.00000 5,135.0079.000

0.00
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PCN: 13326-BID    ESTIMATE RUN 12/16/2001

PROJECT: STA 318A-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:16

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0105 TRAFFIC CONE 60.000

0.000

630-80380  
 

60.000

EACH

5.00000 300.0060.000

0.00

0110 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 TRAF CTRL MGMT MCR LINE 1  ADD  TCM  ITEM DELET E  TCS 
ITEM

29.000

0.000

630-00012  
 

29.000

DAY 

500.00000 14,500.0029.000

0.00

0140 PILOT CAR OPERATION MCR  LINE ITEM 2   PILOT  C AR 152.500

0.000

630-00001  
 

152.500

HOUR

25.00000 3,812.50152.500

0.00

0150 ADDED ITEM (M GALLON)/ DEDUCT PAYMENT FOR OVERWEIGHT 
PORTION OF EMUL ASPH  HFMS-2P

0.000

0.000

900-00016  
 

0.000

MGAL

1.26000 0.000.000

0.00

0155 ADDED ITEM (GALLON)/ DEDUCT PAYMENT FOR OVERWEIGHT 
PORTION OF EMUL ASPH  HFRS-2P

0.000

-652.000

900-00009  
 

-652.000

GAL 

1.01000 -658.52-652.000

-658.52

0160 ADDED ITEM (GALLON)/ DEDUCT OVERWEIGHT PORTION OF E MUL
ASPH LOADS FOR HFMS-2P

0.000

-240.000

900-00009  
 

-240.000

GAL 

1.26000 -302.40-240.000

-302.40

CAT 1,283,460.07-9,765.641,283,460.07CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0125 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00
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PCN: 13326-BID    ESTIMATE RUN 12/16/2001

PROJECT: STA 318A-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0130 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 3,050.000.003,050.00CURRENT AMT0400 $ $ $

$ 1,286,510.07-9,765.64$1,286,510.07$CURRENT AMTPROJECT TOTAL


